

Product Backlog

Short term	Next period	Long term
discuss with the FE and BE teams the general architecture of the project	integrate each BE module with the corresponding FE module functionality	review the full project
create an approximate roadmap and assign tasks for each member	assure the logical flow of the project is not redundant or lacking functionality	check functionalities
research the technologies that will be used	discuss with the FE and BE teams when the modules are not corresponding	