## **Product Backlog**

Short term	Next period	Long term
create a table with the short term tasks of each module	integrate each BE module with the corresponding FE module functionality	review the full project
assure every module is up to date with the general goals	assure the logical flow of the project is not redundant or lacking functionality	check functionalities
	discuss with the FE and BE teams when the modules are not corresponding	

## Completed tasks:

- 1. mobile mock up
- 2. deployment heroku FE overview (almost)
- 3. discussed with every team